














# Status update WP2

For Rome-sprint

# Current status

## WP2 Planning

### Planned steps

Action	Progress	Next steps	Comments
Planning in detail (end feb/start of mars) VC	 30%	Set date for VC	SCB,ISTAT,INSEE,SSB
Setup google-drive documents and share plus share prezi	 20%		SCB
Setup the general structure of the documents	 10%		SCB
During hackathon in Rome try to capture materials for scenarios in cookbook	 0%		SCB
Translate the scenarios to the cookbook	 0%		SCB
Build first draft of cookbook based on materials from hackaton	 0%		SCB
Deliver draft of cookbook in May	 0%		SCB
Work on architectural recomendations	 0%		SCB
Work on interactive guidance	 0%		SCB
Test the current output during modernstats world workshop	 0%		SCB
Deliver draft of arch guidance in July	 0%		SCB
VC with WP2 members in August	 0%		SCB,ISTAT,INSEE,SSB
Between july and december - add guidance and scenarios based on	 0%		SCB

# The deliverables


SOFTWARE AND INTEGRATION ARCHITECTURE RECOMMENDATIONS



COOKBOOK ON INTEGRATION & USE



INTERACTIVE REPORT/GUIDANCE WITH EXAMPLES  
VERSION 0.01



# Next step

- Continue creating the structure in architectural recommendations
  - Check with the other parties during the Rome-sprint if structure looks good
- Check with WP3 which stacks will be implemented/worked on
  - To get a subset of examples for the cookbook

# During the Rome-sprint

- •WP2 to “monitor” Track 1 and 2 to gather input for our “cookbook-deliverable” (deliverable D2-2) rather than to be part of the “hacking”
  -